SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:14AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 250 Const.CaIendar Day: 919 D.ate: 15-Mar-2012. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:45AM 05:30 PM Break: 00:30 Over Time: 01:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strand #96 was completed; hauling of
strand #98 was started.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.
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Work at the Tower saddle:

- | arrived at the office at 07:45. | checked email & worked on diaries until 08:00.

- | attended the safety meeting from 08:00 until 08:30. The topic was workplace injuries & workers
compensation.

- | arrived at the Tower at 08:45. Prior to this, see Daryoush’s diary for details of the work performed. At
08:45, the following work was ongoing: 1) hauling strand #98 & 2) floating strand #97, & 3) installing
strand #96 in both the North & South troughs.

- From 08:50 until 09:10, hauling of strand #98 was paused because the haul rope slipped out of the
sheaves.

- At 09:20, installation of strand #96 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #96 was done. The
strand was moved easterly by about 1.2m.

- At 09:30, strand #97 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 09:40, installation of strand #96 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #96 was done. The
strand was moved easterly by about 1.2m.

- At 09:55, strand #97 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- Note: Daryoush checked twist on strand #97 in the North & South side-spans. He said that it was OK.

- At 10:30, all of the iron-workers at the Tower left for the day due to rainy weather.

- From 10:30 until 10:40, | walked down the North main-span to check strand #97 for twist and damage.
None was noticed.

- From 10:40 until 11:30, | was checking out the installed strands in the saddles at the east end, and
talking with Bob Brignano about some of the issues particular to the east end saddles.

- From 12:00 until 13:00, | attended a Cable meeting where Warren Collins gave a presentation about
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upcoming Cable work on Cable compaction. We discussed some of the equipment that will be used, as

well as some of our inspection points.

- From 13:15 until 14:30, | went back out to the field to check if there was any Cable work ongoing. The

only ABF workers on the Cable were 2 surveyors measuring the approximate Cable diameters along the

spans.

- From 14:45 until the end of the shift, | filled out the Cable hauling & installation checlists for the Tower

saddle, & wrote my diary for the day.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 6.00 0.00 0.00 6.00 D
Ironworker FOR CHRISTOPHER BISKNER 4.00 0.00 0.00 4.00 D
Ironworker JNM MATTHEW COCHRAN 4.00 0.00 0.00 4.00 D
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Ironworker JNM RENE MULATO 4.00 0.00 0.00 4.00 D
Operator JNM JEFFREY SCOTT 4.00 0.00 0.00 4.00 D
Operator OTH NICOLAUS SHAFER 4.00 0.00 0.00 4.00 D
Ironworker JNM ROGELIO RUIZ 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 6.00 0.00 0.00 6.00 D
Ironworker FOR GARY ANDERSON 6.00 0.00 0.00 6.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 6.00 0.00 0.00 6.00 D
Ironworker APP ETHAN KENT 4.00 0.00 0.00 4.00 D
Ironworker APP JACOB MECHE 6.00 0.00 0.00 6.00 D
Ironworker FOR OBRA PAULK 4.00 0.00 0.00 4.00 D
Ironworker JNM JULIENT POULK 4.00 0.00 0.00 4.00 D
Ironworker JNM HAYES BATISTE 6.00 0.00 0.00 6.00 D
Ironworker JNM JACK HUNTER 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS BUSTAMANTE 4.00 0.00 0.00 4.00 D
Ironworker JNM JEFFERY STEWART 0.00 0.00 0.00 0.00 D
Ironworker APP MARIO MARQUEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM Jose ALFARO 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 6.00 0.00 0.00 6.00 D
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